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Center for Advanced Infrastructure & Transportation
e Rutgers, The State University of New Jersey

NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

Project Title: Demonstration Project — Beneficial use of Dredge Clay in Upland Sites

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Michael Riley

TASK ORDER NUMBER: PRINCIPAL INVESTIGATOR:

139/ 4-29053 Dr. Ali Maher

Project Starting Date: 07/15/2003 Period Covered: 2™ Quarter 2004

Original Project Ending Date: 07/14/2004

M odified Completion Date:

Task % of Total % of Task | % of Task to % of Total
this quarter date Complete

1. Literature Search 2% 1% 2% 2%

2. Unloading and Transporting of Clay to 25% 100% 100% 25%

Test Area

3. Placement of Clay According to 20% 100% 100% 20%

Technical Specifications

4. Geotechnical Field and Laboratory 25% 10% A% 22.5%

Testing

5. Analysis of Potential Use 15% 10% 10% 10%

6. Cost Analysis 8% 4% 4% 4%

7. Find Report 5% 25% 50% 2.5%

TOTAL 100% 86%

Project Objectives:

Project Abstract:

1. Progress this quarter by task: Completion of 90% of Laboratory Testing

2. Proposed activities for next quarter by task: Completion of Field Work, Preparation of Draft Final Report

3. List of deliverables provided in this quarter by task (product date): Additional laboratory testing results and
Interim Report.

4. Progress on Implementation and Training Activities:

5. Problems/Proposed Solutions:

Total Project Budget 1Year $348,064.00
M odified Contract Amount: $348,064.00
Total Project Expenditure to date $305,086
% of Total Project Budget Expended Year 1and 2 838%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel: 732-445-0579 Fax: 732-445-0577
Dredge-Clay-QR-6-1-2004-FINAL .doc Pagelof 1



